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Open During Construction

Traffic on Completed Roadway

Closed

LEGEND

Not Closed

Concurrently

64
64

Boland:

- Open

Claytonia Terrace:

- Max 90 days of full closure

   required for bridge work

McCausland:

- Open 2-lanes in each

   direction

Tamm:

- Open

I-64:

- Closed from I-170

   to Kingshighway

Kingshighway:

- All lanes open

- I-64 ramps open to

   and from the east

Clayton:

- Closed by mid-2009, after

   Oakland bridge is open

Bellevue:

- Open

Highland:

- Open

Big Bend:

- Closes after Hanley opens or

   no later than June 1, 2009

 

- Closed for 6 months

Laclede Station:

- Max 90 days of full closure

   required for bridge work

Eager (Brentwood to I-170):

- All lanes open

- All access to I-170 open

Brentwood:

- All lanes open

- I-64 ramps open to

   and from the west

EAST HALF WORK

Hampton:

- Closed Sept 22, 2008 until late May 2009

 

- Re-open by May 22, 2009 with 1-lane in each direction

 

- Open with 2-lanes in each direction by July 4, 2009

I-170

- All lanes open

- Access to Eager and I-64 west

10/2008

Hanley:

- Closes when the east end closes or no later than

   January 2, 2009

 

- Closed for up to 8 months (all traffic diverted to Eager)

 

- 2nd stage - Hanley reopens, but access to Eager via

   detour for 3 months

Oakland:

- Closed by early 2009

   for reconstruction

 

- Clayton Ave open while

   Oakland is closed


