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Text of this Document consists of Project-specific data.

SECTION 01 10 00 – SUMMARY

PART 1 -  GENERAL

1.1 SUMMARY

A. Section Includes:

1. Project information.

2. Work covered by Contract Documents.

3. Phased construction.

4. Work under separate contracts.

5. Access to site.

6. Coordination with occupants.

7. Work restrictions.

B. Related Requirements:

1. Section 015000 "Temporary Facilities and Controls" for limitations and procedures governing temporary use of Owner's facilities.

1.2 PROJECT INFORMATION

A. Project Identification.  The following information shall appear on the first page of the drawings as well as on the cover sheet of the specifications.
1. Project Name.  <Insert project name, consistent with name on drawings>

Retain and edit any of the following as necessary to further describe the project’s location.

a. Campus.  <Insert name of campus when applicable>
b. Building Name.  <Insert existing building name when applicable>

c. Clinical Division.  <Insert Clinical Department information when applicable>

Retain and edit the following as necessary to further describe project’s delivered in multiple packages.
2. Package.  <Insert identification of document package for multiple sets when applicable>
3. BJC Project (EA) Number:  <Insert BJC Project Number> 
Retain one of the following hospital entities below or edit to suit project requirements.
B. Owner.
1. [Alton Memorial Hospital;  One Memorial Drive, Alton, IL  62002]

[Boone Hospital Center;  1600 East Broadway, Columbia, MO  65201]

[Barnes-Jewish Hospital;  One Barnes-Jewish Hospital Plaza, St. Louis, MO  63110] [Barnes-Jewish St. Peters;  10 Hospital Drive, St. Peters, MO  63376]

[Barnes-Jewish West County;  12634 Olive Boulevard, St. Louis, MO  63141]

[Christian Hospital Northeast;  11133 Dunn Road, St. Louis, MO  63136]

[Missouri Baptist Hospital Sullivan;  751 Sappington Bridge Rd, Sullivan, MO  63080] [Missouri Baptist Medical Center;  3015 North Ballas Road, St. Louis, MO  63131] [NorthWest HealthCare;  1225 Graham Road, Florissant, MO  63031]

[Parkland Health Center Bonne Terre;  7425 Raider Road, Bonne Terre, MO  63628]

[Parkland Health Center Farmington;  1101 W. Liberty St., Farmington, MO  63640]

[Progress West HealthCare Center;  2 Progress Point Pkwy, O’Fallon, MO  63368]

[St. Louis Children’s Hospital;  One Children’s Place, St. Louis, MO  63110]

<Insert other Owner name and address>

C. Project Team and Representatives.

1. For project team and contact information, refer to Section 00 01 08 Project Team.
Retain and edit or delete the following to suit project requirements.  Delete the reference to Construction LS when not used by BJC project manager.
D. Project Web Site:  A project Web site will be used for purposes of [sharing electronic files,] [managing communications] [storing project documents] [<Insert other web site purposes>] during the construction stage.
Retain and edit as necessary one of the following to suit project requirements.  
1. Administered by Owner. Project team will use the Owner’s web-based file sharing site.
Retain and edit as necessary one of the following to suit project requirements.  
a. Construction LS.  Construction LS is offered for BJC’s use by Digi Reprographics.  Consult with BJC project manager for instructions and login information.
b. Other. <Insert other web-based project hosting type>

2. Administered by Architect.  <Insert web site information>

3. Administered by Contractor.  <Insert web site information>
1.3 WORK COVERED BY CONTRACT DOCUMENTS

A. The Work of Project is defined by the Contract Documents and consists of the following:

1. Purpose of project.  <Insert project narrative statement from PD&C project manager>
2. Proposed Scope of Work.
Retain the following for projects with demolition work or delete.
a. Demolition Activities. 
Retain and edit one of the following as necessary to suit project requirements.
1) Partial or selective demolition to existing interior spaces.  <Insert description of demolition activity>
2) Full demolition to existing interior spaces.  <Insert description of demolition activity>
3) Partial or selective demolition to existing buildings or structures.  <Insert description of demolition activity>
4) Full demolition to existing buildings or structures.  <Insert description of demolition activity>
Retain the following and edit as necessary to suit project requirements.
b. Construction  Activities
Retain and edit one of the following as necessary to suit project requirements.
1) Interior construction/renovation to existing space(s).  <Insert description of construction activity>
2) Building addition(s) to existing construction.  <Insert description of construction activity>
3) New free-standing building(s) or structure(s).  <Insert description of construction activity>
4) Equipment replacement with ancillary architectural and engineering work.  <Insert description of construction activity>
3. Size of project.  <Insert approximate size of project in square feet>

4. Proposed Occupancy Use.  <Insert current occupancy or use information when applicable>

Delete the following or retain and edit for projects with a change of use or occupancy classification..
5. Current Occupancy Use.  <Insert current occupancy or use information when applicable>

6. Limits of Construction.  <Identify areas affected directly by construction activities>

7. Limits of Disturbance.  <Identify of other areas affected by construction, including floors above and below or beyond the limits of construction>
Insert additional narratives and description for other major items of work.
8. Other major aspects of the work.  <Insert other major work scopes>
B. Type of Contract. 

Retain one of the following types of contract below.

1. [Project will be constructed under a single prime contract.]

2. [Project will be constructed under coordinated, concurrent multiple contracts.]

3. Other.  <Insert contract information as directed by PD&C project manager>
1.4 PHASED CONSTRUCTION

Retain this article if phased construction with multiple Certificates of Substantial Completion is required.
Revise first paragraph below to suit Project.

A. The Work shall be conducted in <Insert number> phases, with each phase substantially complete as indicated:

Copy and re-edit first subparagraph below for each phase required.

1. Phase <Insert designation>:  <Briefly describe work of this phase> 
a. Work of this phase shall commence [within <Insert number of days> after the Notice to Proceed] [by <Insert date>]

b. Work of this phase shall be substantially complete and ready for occupancy [within <Insert number of days>] [after the Notice to Proceed] [after commencement of construction of this phase] [by <Insert date>].

2. Phase <Insert designation>:  The remaining Work shall be substantially complete and ready for occupancy at time of Substantial Completion for the Work.

B. Before commencing Work of each phase, submit an updated copy of Contractor's construction schedule showing the sequence, commencement and completion dates[, and move-out and -in dates of Owner's personnel] for all phases of the Work.

1.5 WORK UNDER SEPARATE CONTRACTS

Retain this article.  Coordinate with BJC project manager for work to  be provided under a separate contract.
A. General:  Cooperate fully with separate contractors so work on those contracts may be carried out smoothly, without interfering with or delaying work under this Contract or other contracts.  Coordinate the Work of this Contract with work performed under separate contracts.

B. The following Project activities will be performed under separate contract as identified.  Contractor shall verify activities with BJC project manager.

1. Preceding Work.  Those operations that are scheduled to be substantially complete before work under this Contract begins.

2. Concurrent Work:  Those operations that will be conducted simultaneously with work under this Contract.

3. Subsequent Work:  Those operations that will be performed at site following Substantial Completion.

	

	Preceding Work
	Concurrent Work
	Subsequent Work
	Not Applicable

	Flooring (Preferred Flooring Vendor Program)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Signage (BJC Sign Services)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Medical Equipment (BJC Clinical Asset Management)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Communications and Data Systems(BJC Information Systems)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Building Automation Systems (BAS)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Security Systems
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Fire Alarm Systems
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Mechanical Testing and Balancing (TAB)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Furniture (Moving and/or Installation)
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Window Treatment
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Cubicle Curtains
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Artwork
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 


	Other:  <Insert description>
	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 

	 FORMCHECKBOX 



1.6 ACCESS TO SITE

Retain one of two "General" paragraphs below.  Retain first paragraph if Owner will occupy portions of an existing site or building.  Retain second paragraph ONLY if Project is on a vacant site or in an unoccupied building being renovated and there are no Owner-occupancy requirements.  Revise to suit Project.
A. General.  The conditions of the contractor’s ability to occupy and use the existing site area shall be clearly represented in the contract documents.
1. Limited Use of Project Site for construction activities:  Owner and public will occupy portions of the site and therefore Contractor shall have limited use of Project site for construction operations.  Contractor shall coordinate the construction with the following defined contract limits.
a. Limit of Site Construction:  As indicated on the Drawings, the limit line of site construction is used to define the site boundary of which the contractor has full control of its use for the duration of construction or by construction phase.  

b. Limit of Site Disturbance:  As indicated on the Drawings, the limit line of site construction is used to define the site boundary of which the contractor will need limited access at some point during construction.  This might include utility connections, plantings, sidewalks, driveways, entrances, etc.

2. Full use of Project Site:  Contractor shall have FULL use of property as Project site for construction operations during construction period. Owner and public will not occupy the site.  Any construction activities beyond the property limit shall be indicated by either Limits of Site Construction or Limits of Site Disturbance

Retain "Use of Site" Paragraph below if Project site is accessible to other parties or if parts of a building being renovated are occupied during construction.  Revise to suit Project.

B. Use of Site:  Limit use of Project site to [areas within the Contract limits] indicated.  Do not disturb portions of Project site beyond areas in which the Work is indicated.

Retain first "Limits" Subparagraph below on projects where necessary to describe areas of a site where work is permitted.  Expand to indicate areas of site where incursions are forbidden under any circumstances.
1. Limits:  Confine construction operations to <Insert description of areas where work is permitted>.

Subparagraph below is an example of a special requirement appropriate to many projects.  Revise to suit Project

2. Driveways, Walkways and Entrances:  Keep driveways parking garages, loading areas, and entrances serving premises clear and available to Owner, Owner's employees, public and emergency vehicles at all times.  Do not use these areas for parking or storage of materials.  Coordinate requirements with BJC project manager [and hospital entity] for site access requirements.

a. <Insert entity specific use of site restrictions/requirements>
Deliveries may be required to be delivered to loading docks for certain hospital campuses.  Coordinate with BJC project manager and revise to suit Project or delete.
3. Loading Docks.  Coordinate material delivery and waste removal with BJC project manager [and hospital entity] for specific site/access requirements.

a. Schedule deliveries to minimize use of driveways and entrances by construction operations.  Coordinate delivery requirements with BJC project manager.

b. <Insert entity specific use of site restrictions/requirements>

Retain "Condition of Existing Building" Paragraph below if the Work involves existing occupied building.

C. Condition of Existing Building:  Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period.  Repair damage caused by construction operations.

1.7 ACCESS TO BUILDING

A. General.  The conditions of the contractor’s ability to occupy and use the existing building shall be clearly represented in the contract documents.
1. Limit of Construction:  the limit of construction is used to define the boundary of which the contractor has full control of its use for the duration of construction or by construction phase.  This is the primary construction area.
2. Limit of Disturbance:  The limit of disturbance is used to define the boundary beyond the limit of construction of which the contractor will need limited access during construction.  The work associated with this is considered as work which is supportive of the primary construction activity including but not limited to corridor ceiling access for MEP, FP and low voltage connections, infection prevention and temporary partition installations.
Retain "Condition of Existing Building" Paragraph below if the Work involves existing occupied building.
B. Use of Building.  Contractor shall coordinate with BJC project manager [and entity] for specific building access requirements.  Refer to Section 01 50 00 Temporary Facilities and Controls for more information.
1. Construction entrance

2. Elevator access

3. Rest Rooms

4. <Insert other existing areas> 

Retain "Condition of Existing Building" Paragraph below if the Work involves existing occupied building.

C. Condition of Existing Building:  Maintain portions of existing building affected by construction operations in a weathertight condition throughout construction period.  Repair damage caused by construction operations.

1.8 COORDINATION WITH OCCUPANTS

Retain "Full Owner Occupancy" Paragraph below if Owner will occupy all or part of premises during construction.  Revise to suit Project.  See Evaluations.

A. Full Owner Occupancy:  Owner will occupy site and [existing] [adjacent] building(s) during entire construction period.  Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with Owner's day-to-day operations.  Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and approval of authorities having jurisdiction.

2. Notify Owner not less than [72] <Insert number> hours in advance of activities that will affect Owner's operations.

B. Partial Owner Occupancy:  Owner will occupy the premises during entire construction period, with the exception of areas under construction.  Cooperate with Owner during construction operations to minimize conflicts and facilitate Owner usage.  Perform the Work so as not to interfere with Owner's operations.  Maintain existing exits unless otherwise indicated.

1. Maintain access to existing walkways, corridors, and other adjacent occupied or used facilities.  Do not close or obstruct walkways, corridors, or other occupied or used facilities without written permission from Owner and authorities having jurisdiction.

2. Provide not less than [72] <Insert number> hours' notice to Owner of activities that will affect Owner's operations.

Retain "Owner Limited Occupancy of Completed Areas of Construction" Paragraph below if Owner might occupy completed portions of building before Substantial Completion.  Revise to suit Project.

C. Owner Limited Occupancy of Completed Areas of Construction:  Owner reserves the right to occupy and to place and install equipment in completed portions of the Work, prior to Substantial Completion of the Work, provided such occupancy does not interfere with completion of the Work.  Such placement of equipment and limited occupancy shall not constitute acceptance of the total Work.

Retain subparagraphs below that describe procedures and requirements that may be necessary before limited Owner occupancy of portions of Project.  Revise to suit Project.

1. Architect will prepare a Certificate of Substantial Completion for each specific portion of the Work to be occupied prior to Owner acceptance of the completed Work.

2. Obtain a Certificate of Occupancy from authorities having jurisdiction before limited Owner occupancy.

3. Before limited Owner occupancy, mechanical and electrical systems shall be fully operational, and required tests and inspections shall be successfully completed.  On occupancy, Owner will operate and maintain mechanical and electrical systems serving occupied portions of Work.

4. On occupancy, Owner will assume responsibility for maintenance and custodial service for occupied portions of Work.

1.9 WORK RESTRICTIONS

A. Work Restrictions, General:  Comply with restrictions on construction operations.

1. Comply with limitations on use of public streets and with other requirements of authorities having jurisdiction.

B. On-Site Work Hours:  Limit work in the existing building to normal business working hours of 8:00 a.m. to 5:00 p.m., Monday through Friday, unless otherwise indicated.

1. <Insert restrictions on times permitted for work and specific activities.  Coordinate with BJC project manager>.

Retain "Existing Utility Interruptions" Paragraph below for existing utilities.  Coordinate with requirements for temporary utilities specified in Section 015000 "Temporary Facilities and Controls."

C. Existing Utility Interruptions:  Do not interrupt utilities serving facilities occupied by Owner or others unless permitted under the following conditions and then only after providing temporary utility services according to requirements indicated:

1. Notify Architect, Engineer and Owner not less than fourteen (14) days in advance of proposed utility interruptions.

2. Obtain Owner’s written permission before proceeding with utility interruptions.

Retain "Noise, Vibration, and Odors" Paragraph below for work in or near occupied facilities.

D. Noise, Vibration, and Odors:  Coordinate operations that may result in high levels of noise and vibration, odors, or other disruption to Owner occupancy with Owner.

1. Notify [Architect] [Owner] not less than [two] <Insert number> days in advance of proposed disruptive operations.

2. Obtain [Architect's] [Owner's] written permission before proceeding with disruptive operations.

E. Tobacco:  Use of tobacco of any kind on every BJC campus is not permitted.  Policy is strictly enforced.

F. Controlled Substances:  Use of controlled substances on every BJC campus is not permitted.  Policy is strictly enforced.

Insert additional paragraphs to specify restrictions on Contractor's use of premises or to specify limitations because of Owner occupancy.

1.10 SPECIFICATION AND DRAWING CONVENTIONS

Retain this article or portions of it if an explanation of conventions used in the Specifications and Drawings is necessary.  Revise to suit Project.
A. Specification Content:  The Specifications use certain conventions for the style of language and the intended meaning of certain terms, words, and phrases when used in particular situations.  These conventions are as follows:

1. Imperative mood and streamlined language are generally used in the Specifications.  The words "shall," "shall be," or "shall comply with," depending on the context, are implied where a colon (:) is used within a sentence or phrase.

2. Specification requirements are to be performed by Contractor unless specifically stated otherwise.

B. Division 01 General Requirements:  Requirements of Sections in Division 01 apply to the Work of all Sections in the Specifications.

Retain "Drawing Coordination" Paragraph below to explain relationship between Drawing information and Specification content.  Revise to suit Project.

C. Drawing Coordination:  Requirements for materials and products identified on Drawings are described in detail in the Specifications.  One or more of the following are used on Drawings to identify materials and products:

1. Terminology:  Materials and products are identified by the typical generic terms used in the individual Specifications Sections.

2. Abbreviations:  Materials and products are identified by abbreviations published as part of the U.S. National CAD Standard and scheduled on Drawings.

3. Keynoting:  Materials and products are identified by reference keynotes referencing Specification Section numbers found in this Project Manual.

PART 2 -  PRODUCTS (Not Used)

PART 3 -  EXECUTION (Not Used)

END OF 01 10 00 – SUMMARY
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